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COMPACT GOAL

The $506.9 million Compact seeks to increase productive capacity, income generation, and poverty reduction in 
Mozambique’s northern provinces by improving rural and urban water and sanitation, roads, land administration, 
and agriculture. It also addresses key policy reforms and capacity building initiatives. The program focuses on the 
economically lagging northern provinces, home to half of the country’s population. 

COMPACT AT A GLANCE

Compact Signed 07-13-2007
Entry Into Force 09-22-2008
Compact End Date 09-22-2013
Compact Total $506,900,000
Amount Committed $387,247,956
Amount Expended $124,430,060
Estimated Program Beneficiaries 3,325,327
Estimated Increase in Household Income $542,300,000

% OF TOTAL COMPACT BUDGET (USD MILLIONS)

41% Water Supply and Sanitation Project $207.3
35% Rehabilitation and Const. of Rds. Project $176.3
8% Land Tenure Project $39.0
4% Farmer Income Support Project $18.2
2% Monitoring And Evaluation $8.2
11% Program Administration And Control $54.2

Water Supply and  
Sanitation Project

PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$207,385,393 $157,877,275 $41,450,732

Provide technical assistance and capacity building; 
rehabilitate/expand the water supply and sanitation 
systems in urban areas; rehabilitate/expand six 
municipal water and drainage systems, one dam, 
and construct rural boreholes (water access points).

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Rural Water–Nampula & Cabo Delgado

Nacala Dam Rehabilitation

Three Cities Water

Three Cities Sanitation

Five Towns Water Supply & Sanitation

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

1,862,253 $432,500,000 Water consumption anticipated 
to increase from 20 liters to 24 
liters per day in urban areas. 
Water consumption in rural areas 
is anticipated to increase from 16 
liters to 20 liters per day. 50% of 
the Nampula urban population 
and 42% of the Nacala urban 
population and 32% of its rural 
population will have increased 
access to improved water sources.

Construction contracts for Nacala 
Dam, Nampula and Nacala Water 
Supply and Quelimane Sanitation 
were signed between May-
September 2011 and contractors 
are mobilizing. Over 210 boreholes 
have been completed under 
Rural Water Activity and design 
and community mobilization for 
next tranche is underway. Over 
4,164 persons have been trained 
in hygiene and sanitary best 
practices. AIAS has been legally 
created and operational start-up is 
proceeding.

MCC has formed a strategic 
partnership with the World Bank 
(WB) to merge the MCC’s funding 
with the WB’s institutional 
and policy knowledge and its 
resource mobilization network.  
Accordingly, the WB has agreed 
to focus its financial/institutional 
resources on institutional support 
to the newly created entity (AIAS) 
for the management of water 
supply and sanitation in secondary 
cities in support of MCC-funded 
infrastructure improvements. 

Project Preparation Project Implementation
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Rehabilitation and  
Construction of Roads Project

PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$176,307,480 $148,670,708 $31,325,587

Increase access to productive resources and markets 
while reducing associated transport costs through 
rehabilitation and/or widening of strategic portions 
of the N1 National Highway and provision of techni-
cal assistance.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Rio Ligonha–Nampula Road

Namialo–Rio Lurio & Rio Lurio–Metoro Roads

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

1,160,029 $52,700,000 Namialo-Rio Lúrio Road average 
annual daily traffic volume is 
anticipated to increase from 622 
to 720 vehicles per day. Rio-
Ligonha-Nampula Road average 
annual traffic is anticipated to 
increase from 4,598 to 5,477 
vehicles per day. 

Namialo-Rio Lurio (150 km) and 
Nampula-Rio Ligonha (103 km) 
construction contracts were signed 
in June 2011 and mobilization and 
works are currently underway.

The Government of Mozambique 
has prepared a maintenance 
program for the national paved 
roads network including: a) a 
rolling 8-year plan; b) provisions 
for annual updates plans based 
on additions to the paved road 
network; c) detailed listing of all 
paved roads subject to periodic 
maintenance by year; and d) a 
funding plan that includes 100% 
of routine/periodic maintenance 
funded by user fees as of 10 years 
after the initial maintenance 
program. 

Land Tenure Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$39,061,959 $26,237,265 $15,251,547

Establish efficient and secure land access for 
households, communities, and investors by support-
ing National Policy Monitoring, Land Administration 
Capacity Building, and Site Specific Facilitation of 
Land Access.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Land Tenure and Administrative Reforms

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

316,541 $34,400,000 The Compact will set in place an 
overall land strategy and a modern 
land administration system that 
emphasizes client service, utilizes 
technology, and improves financial 
and human resource capacity.

Over 19,350 urban parcels mapped 
and adjudicated as part of land 
tenure regularization activities. 
Some 870 land use titles have 
been distributed to beneficiaries. 
286 of 750 people trained in land 
administration. 15 of 26 buildings 
rehabilitated and/or built. 16 out of 
23 preparatory studies analyzing 
land administration institutional 
change, procedural improvement, 
technical specifications, and social 
assessments completed.

Land Consultative Forum held its 
second meeting in September 
2011. The Forum will hold its third 
meeting in March 2012. Rural 
land use inventory maps totaling 
469,686 hectares have been 
approved.
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Farmer Income Support Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$18,276,217 $16,672,299 $9,675,288

Control spread of Coconut Lethal Yellowing Disease 
(CLYD) and restore income through the introduction 
of disease-resistant coconut variety while expanding 
farmers’ productive capacity. Activities include the 
rehabilitation of endemic areas affected by CLYD; 
control of CLYD in epidemic areas; and introduction 
of cash crops and market access support.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Support to Farmers

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

1,163,646 $38,400,000 Smallholders will be able to 
control CLYD on their land, recover 
income lost as a result of the 
disease, and diversify their income 
streams through alternative cash 
crop production and improved 
farming practices.

In Zambezia and Nampula 
provinces over 421,000 diseased 
trees covering 4,845 hectares 
have been destroyed, while more 
than 305,700 disease resistant 
seedlings have been planted. In 
excess of 9,200 farmers have been 
trained in coconut planting and 
post-planting care and over 5,500 
have been trained in coconut 
pest and disease surveillance and 
control. More than 5,200 farmers 
have been trained in alternative 
crop production. 

The project achieved a 70% sur-
vival rate on seedlings planted last 
year and is reinforcing efforts to 
replant lost seedlings and improve 
seedling maintenance activities. 
Project farmers produced and 
marketed more than 50 tons of 
ground nuts and sesame, with 
receipts from the sales totaling 
$57,179 (at current exchange rate).

The Mozambique Compact was recently re-scoped due to cost overruns and a tight implementation timeline. Instead of investing in four road segments, the compact will now invest in 
two roads (Namialo-Rio Lurio and Nampula-Rio Ligonha) representing a total of 252 km instead of 491 km. In addition, the Water Supply and Sanitation project was re-scoped due to 
financing and time constraints, resulting in investment in three, instead of five, water supply and three, instead of six, sanitation projects.

†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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